KEEGAN WERLIN vLLp

ATTORNEYS AT LAW
265 FRANKLIN STREET
BOSTON, MASSACHUSETTS 02110-31 13 TELECOPIERS:

B17)951- 1354
(617)951-1400 (617)951-0586

February 17, 2006

Mary L. Cottrell, Secretary

Department of Telecommunications and Energy
One South Station, 2™ Floor

Boston, MA 02110

Re:  NSTAR Flectric/NSTAR Gas, D.T.E. 05-85 — Extension of Deadline for Capital
Projects Scheduling List

Dear Ms. Cottrell:

In compliance with paragraph 2.25 of the Settlement Agreement approved by the
Department of Telecommunications and Energy’s (the “Department”) on December 30,
2005 in the above-referenced matter, Boston Edison Company (“Boston Edison™),
Cambridge Electric Light Company (“Cambridge”) and Commonwealth Electric
Company (“Commonwealth”) (together, “NSTAR Electric”) were scheduled to file with
the Department and the Attorney General a detailed Capital Projects Scheduling List on
February 1, 2006. On February 7, 2006, NSTAR Electric notified the Department that it
needed additional time to develop the filing and that it anticipated making the filing no
later than February 17, 2006.

NSTAR Electric continues to work with the Attorney General to finalize that
filing, and therefore, requires additional time to complete the filing. NSTAR Electric
anticipates making the filing no later than February 22, 2006, and can represent that the
Attorney General has assented to this schedule. The Company has not yet had a chance to
contact the other parties to indicate the need for additional time, but will do so by the
close of business today and will notify the Department of any concerns that arise with this
postponement (although the Company does not anticipate that such a concern will be
raised).

Thank you for your attention to this matter.

Very truly youys,

. Werlin ( m K>
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Andrew O. Kaplan, General Counsel
Ronald LeComte, Director Electric Division
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